
Detailed Meeting Notes 
Hamilton Army Airfield Restoration Advisory Board 

Hamilton School, Multi-Purpose Room, 
Novato, California 
February 19, 2003 

Attendance 
RAB Members Present: 
Thomas Macchiarella; Naomi Feger; Ray Zimny; Jim McAlister; Jim Ponton; Preston 
Cook; Tunstall Lang; Patricia Eklund; Theresa McGarry; Richard A. Draeger; Sabrina 
Molinari; Marucia Britto; Joan Dekelboum. 

RAB Members Absent: 
Karol Raymer; Jack Walton; Lance McMahan; Thomas Hinman; Manuel Meir; Ed Keller 
Matthew McCarron; Andre Klein. 

Others Present: 
Joy Lanzaro; Hugh Ashley; Samantha Calamari; Travis Williamson; Jim Davies; Scott 
Carlson, Angela Carlson, John Kaiser; Elena Belsky. 

Welcoming Remarks  
Tunstall Lang welcomed the community to the February 19, 2003 meeting of the 
Hamilton Army Airfield Restoration Advisory Board (RAB). The meeting began at 7:15 
p.m. 

Navy BRAC Update — Thomas Macchiarella, DODHF Novato BEC 
 
Project Update: 
The Remedial Design Work Plan was finalized on December 27, 2002. The Navy is now 
working with the regulatory agencies on developing a work plan for the installation of a 
few more bedrock wells in the area of the gas station.  

The Draft FOST for the sale area (which is the former gas station at the corner of C Street 
and Main Gate) is in formal regulatory and public review. The review period will run 
from January 27 and February 25, 2003.  Copies of the FOST are located at the South 
Branch of the Novato Public Library.  

The Navy finds the property is suitable to transfer for its intended use subject to the 
following restrictions, which are typical for this type of site: 

• Dewatering of excavations is prohibited unless conducted in accordance with 
regulatory approved work plan. 

• New groundwater wells are prohibited unless approved by appropriate agencies. 
Disturbance of existing wells is prohibited, unless approved by appropriate agencies. 

• Construction and occupation of residential structures or daycare centers is prohibited. 



• If Building 970 is demolished, any contaminated soil beneath it must be removed and 
disposed of in accordance with all applicable regs for hazardous substances and 
hazardous waste. 

The restrictions listed above were originally described as part of the selected remedy in 
the Final Corrective Action Plan (CAP). 
 
The Navy is working with the regulatory agencies to develop a Land Use Convenant 
(LUC). The purpose of a LUC is to grant the State of California the same rights that the 
Navy will retain upon transfer of the property, including access rights, and the right to 
enforce the restrictions mentioned previously.  
 
 
Pat Eklund: On Building 970 site, has the Navy tested any soil beneath that Building, and 
if so, is it contaminated? 
Mr. Macchiarella: Yes, Building 970 had various tanks associated with the operation of 
the gas station, and nearby there were some waste oil tanks and oil/water separators. 
When the Navy removed those tanks in 1999 or 2000, the Navy removed as much of the 
contaminated soil as possible, without affecting the structure of the building.  There is a 
significant amount of soil data to show the remaining residual low level contamination. 
 
Pat Eklund: What is the intent of the use of the property? 
Mr. Macchiarella: The planned use is “neighborhood commercial”. 
 
Preston Cook: If the building is going to be razed, why haven’t they already been razed 
and the soil remediated?  
Mr. Macchiarella: The level of remediation of an area is based on its intended future use. 
The PBC (pulic benefit conveyance) area is intended for education and residential uses, 
and it is already suitable for that use.  The sale area is intended for neighborhood 
commercial use, and the Navy’s investigations indicate that the site is suitable for that use 
as it currently stands. The regulatory agencies requested that the deed include a provision 
for the safe removal of that soil in the event that the building is demolished.  In most 
circumstances, the regulatory agencies do not require the demolition of a building to 
remove low level residual contamination. 
 
Pat Eklund: Why are the regulatory agencies requesting this soil be cleaned up if the 
condition of the property meets the intended land use? 
Mr. Macchiarella: While there is no risk at the site, the regulatory agencies are concerned 
that the soil could be moved to a location where it could cause a nuisance or safety 
concern.  Therefore, they recommended that the deed include such a provision.  The 
Navy can’t control when the building is razed or if it is razed by the future landowner, 
and typically the regulatory agencies will not make any property owner remove a 
building in order to get this type of low level contamination out, especially since it is not 
posing a threat to any resource right now. 
 
Jim Ponton: There are 100 cubic yards of soil that is being considered. The soil is 
currently under the footings and foundation of the building, and does not pose a risk 



where it is now. The Navy did a good job of excavating up to the foundations from the 
outside of the building and the inside. When the building is razed, we need to either make 
sure that the soil remains underground, or it is removed. Given the small quantity we are 
talking about, it might be most beneficial for the future owner to simply remove it.  
 
Preston Cook: Regarding future development of the property, is this the best method to 
clean this site? It leaves a big unknown for future developers. Is it possible to remediate 
this soil before the sale of the property? 
Mr. Macchiarella: There is an existing agreement for the sale of the property between the 
City of Novato and the Navy. This low level residual contamination beneath the footings 
is not the primary environmental issue at the site. The primary issue was the leaking of 
the gasoline underground storage tanks and the corresponding MTBE groundwater 
contamination, this issue is addressed in the regulatory framework.  The Navy has 
delineated the low levels of residual contamination beneath the building foundation, so it 
is not an unknown quantity. 
 
Pat Eklund: When the agreement was made, it was understood that the property would be 
properly cleaned up. The City of Novato will question if this added condition will meet 
the original intent of the agreement. It would increase the City’s liability. 
  
Mr. Macchiarella: The Navy will review the previous agreement and make sure that there 
isn’t anything that was agreed to that the Navy has not fulfilled.  
 
Preston Cook: Was there any money saved in not cleaning up this soil? 
Mr. Macchiarella: The area under question involved a series of repair bays at the back of 
the station. It was a covered area with one open side so that cars could drive into it for 
service. In terms of getting the tanks and oil/water separators out and breaking up some 
of the concrete to remove additional soil it was not difficult. Even if the Navy had known 
at the outset that some additional contamination extended under the footings, I don’t 
believe the Navy would have demolished the whole building for this amount of 
contaminated soil. 
 
Pat Eklund: The Navy should reconsider, and tear down the building and remediate the 
contamination. I’d also ask the regulatory agencies to look at it again too. It makes local 
government very uncomfortable to be in the chain of ownership.  
 
Theresa McGarry: When you take property from Department of Defense, and they have 
adequately characterized the status of the property, you are taking on the property with 
that understanding. If the building was removed and the contamination was found to be 
more significant or some new release was found, the Navy would have to come back and 
address that. There is a provision in Public Law (Section 330) that indemnifies future 
owners for damages associated with hazardous substances and petroleum products 
present on the parcel.  When a property is intended for a commercial use, there is often 
residual contamination because the property is not required to be cleaned up to standards 
for residential use.  



Jim Davies: The property was supposed to be cleaned and the price was set on that 
assumption. The developer has volunteered to tear the building down before property 
transfer so that the soil can be removed. Maybe the soil does not have to be hauled off 
site but it should be dealt with. It is the Navy’s responsible to clean up this soil. 
 
Public: Where would the excess materials be brought? 
Jim Davies: It depends on how contaminated the soils are. It could be reused or brought 
to a landfill. 
 
Pat Eklund: What is the problem with the Navy cleaning up the soil if the developer is 
offering to remove the building. 
 
Mr. Macchiarella: The Navy will consider such a proposal if it is forwarded to the Navy 
from the developer or from the City. 
 
Preston Cook: This is the first time in the two years I’ve served on the RAB that I have 
felt uncomfortable. The Navy should really reconsider cleaning up this soil. 
 
Joy Lanzaro: Have the regulators discussed the use of the soil onsite scenario and if so, 
what’s the difference between bringing the soil to the surface and spreading it around, or 
leaving it in place and paving over it, since it isn’t a groundwater hazard?  
 
Mr. Macchiarella: I think the concern from the regulatory agency was that unless 
someone was there on the particular day when the soils were exposed, and saw that the 
soils went right back into the ground, there was a concern that the soil might be brought 
to the surface and used for an unsuitable purpose.  
  
Annual Site Status Report 
This report covers the monitoring of the MTBE plume. The Navy monitors the 
concentration of MTBE and Benzene to ensure that it continues to decrease. The average 
concentration of both MTBE and Benzene has decreased over the year. Benzene levels 
are 50 percent lower than one year ago and 78 percent less than two years ago. MTBE 
levels are 26 percent lower than one year ago and 48 percent less than two years ago.  
Concentrations have decreased due to natural attenuation and the remedial methods such 
as bio-sparging. 
 
Annual Site Status Report Recommendations 
The Groundwater Monitoring Plan is evaluated yearly. Recommendations for changes to 
the Plan are presented in the Annual Site Status Reports.  Recommendations for 2003 are 
to adjust the sampling frequency of some monitoring wells, to remove some chemical 
analytes from the monthly monitoring program, to combine monthly reports into the 
quarterly reports, and to adjust the reporting frequency to semi-annually. The Navy will 
not implement these recommendations without approval from the Water Board. 
 
 
 



Bio-sparging System Operation 
The Bio-sparging system started on September 6, 2002. It is focused on the highest 
concentration area of the plume. Although the plume does not pose a health risk, the 
Navy is remediating the plume in order to achieve the Water Board’s ultimate clean-up 
goal of the site, which is drinking water standards. The system injects air into the aquifer 
to provide oxygen to the existing microbes that degrade the hydrocarbons. 
 
The Navy performs quarterly monitoring over the whole plume, and also zooms in 
monthly on this particular portion of the plume through the use of about 10 performance 
goal wells to track Biosparging system effectiveness. The wells that exist in the sandy 
soil zone are the wells with the highest concentration, and the Navy has seen good 
reductions in these areas.  
 
The Navy also performs monthly soil-gas sampling to ensure safe and effective system 
operation. Field measurements include sparging flowrates, injection pressures, 
groundwater elevation, DO concentration, and soil-gas measurements including VOCs, 
O2 and CO2.  
 
Future Activities 
• Routine bio-sparging operation and monitoring. Monthly groundwater sampling of 

performance goal monitoring wells to track treatment effectiveness. Monthly soil-gas 
sampling to ensure safe and effective system operations.  

• Summit Draft Operation and Maintenance (O&M) Plan. 
• Quarterly groundwater monitoring event to be conducted in May 2003. 
• Finalize Bedrock Well Installation Work Plan. 
 
Pat Eklund: Why did MW5 go up? 
Mr. Macchiarella: MW5 is just outside of the sandy channel area in an area that probably 
has clay or silty clay, which is not as easy to clean up. Rain events can also affect the 
concentration. 
 
Public: What percentage of the overall plume contains the good sandy soil? 
Mr. Macchiarella: I think it would be a small amount of the overall plume. However, 
what’s important at that spot is how the sandy area cuts off the plume in a transverse 
direction to the axis of the plume.  The highest concentrations in that part of the plume 
reside in that sandy area, so it’s essentially an oxygen dam, an oxygen-rich zone for the 
microbes that, in effect, creates a treatment “wall”.  
 
Landfill 26, GSA, and North Antenna Field - Jim McAlister, USACE  
Landfill 26  
Buffer Trench: 
The buffer trench and vent installation is now complete. The purpose of the buffer trench 
is to separate the landfill from Hamilton Meadows. The trench goes three feet into 
groundwater or to bedrock, whichever was encountered first. The trench is filled with 
gravel and has vent pipes that are connected to a collection tube in the trench to vent 



methane to the ambient air. A completion report will be sent to the regulatory agencies 
within about 60 days.  
 
Risk assessment:  
The Corps has now responded to all agency comments, and has requested final approval 
of the Risk Assessment from the regulatory agencies. The agency has not yet formally 
approved the risk assessment, but indications are that they will.  One of the drivers of the 
risk assessment was a contaminant called 1,3 butadiene, which the Corps had found in 
soil gas from Landfill 26. DTSC toxicologists have recently concluded that this 
contaminant is not as toxic as previously thought, which reduces the risk associated with 
this contaminant in the risk assessment.  
 
Annual Monitoring Event 
The annual monitoring event for 2002 was postponed due to limited Corps funding being 
used to install the impermeable layer. The event did occur in January and February and 
the monitoring report will be delivered to the regulatory agencies in May 2003. 
 
Timeframes 
Impermeable Barrier was installed in the buffer trench in January 2003. 

Compliance with Board Order will be achieved in 2005-2008. 

RWQCB permit compliance will begin in 2008. 

Monitoring of Landfill 26 will continue throughout this time period. 
 
Pat Eklund: Will migration of landfill gases to the north be studied? 
Mr. McAlister: Yes, there is a comprehensive monitoring plan that requires semi-annual 
monitoring. The first event will occur this spring and then late fall to represent the high 
and low groundwater marks. 
 
Jim Davies: What is the status of the ongoing monitoring in buffer zone and Hamilton 
Meadows? 
Mr. McAlister: Methane continues to be detected along the south side of the Landfill that 
is along the west side of the Hamilton Meadows area. There has been a decrease of 
contaminants in the southeastern portion of the Landfill where the buffer trench was 
placed. For instance near Lot 166, where methane was being detected in the soil gas at 
levels of 5 percent, methane is still slightly detectable in these areas but is at a much 
lower concentration.  Methane is still detectable on the Landfill side of the trench in GMP 
9 and in the trench itself.  
 
The Lot 30 has remained constant, between 40 and 50 percent.  In the buffer zone outside 
the trench, the Corps has detected very low levels of methane in the soil gas. 
 
Jim Davies: Stakeholders should receive the regular monitoring report. 
Mr. McAlister: A report was sent out in November. I generally send them electronically 
to the agencies. I can send a copy to you as well. Another monitoring event on Friday. 
 



Pat Eklund: Why has the data or preliminary results not been brought to the meeting? 
Mr. McAlister: This information will be distributed at the next RAB meeting. 
 
Pat Eklund: Is Lot 30 not close to the trench? 
Mr. McAlister: Lot 30 is adjacent to the Army property; the back fence of Lot 30 is next 
to the Army buffer zone.  The trench is between the Landfill and Lot 30. One thing to 
keep in mind is that 50 feet either side of Lot 30 the methane level is either 2 or 3 percent 
or barely detectable. So it’s a very localized phenomenon. As part of the Corps 
investigation, the Corps dug a trench 12 feet deep to try and determine if there was a 
source. The Corps did find layers of high organic material that would lead to methane. 
The area southwest of the Landfill contains what is known as the paleo-channel of 
Pacheco Creek, which is filled with high organic material. The Corps installed the buffer 
trench to eliminate the Landfill as a source of methane in that area. Now that the trench is 
installed, the Corps believes that it is the rich organics in that area that are the main 
contributors to methane at Lot 30.  The Corps is preparing an investigation report on the 
work over the past year in the Hamilton Meadows area, and this theory will be one of the 
assertions in that report. The Corps has done Carbon 14 dating on the methane to 
determine the age and has determined that age to be 300 and 800 years old. Mr. 
McAlister should have a schedule for the production of this report next week.  
 
Jim Davies: In the area where the 12-foot investigation trench was dug, we felt that the 
layer of organics was not that thick and would not therefore in our opinion be a huge 
producer of methane. The channel runs into Hamilton Meadows and we do not see these 
higher readings on other lots. So it’s been a big mystery to all of us. There were a lot of 
big rocks in the trench and it looks like when the Army developed the area in the 1940s 
they put the rock there to fill in the streambed to get across it.  
  
Mr. McAlister: So the developer is looking to put even more probes out there now? There 
were originally about 100 probes placed initially to monitor the methane, then another 
170 probes for the risk assessment. So there are a lot of probes out there. 
 
North Antenna Field: 
 
Timeframes 
Remedial investigation- March 2003 
Risk Assessment- completed by May 2003 
Feasibility study- June 2003 
OE clearance- October 2003  
Decision document- November2003 
Remedial action- October 2005 
 
The Corps has a draft Final Remedial Investigation out to the agencies, and hope to 
receive any comments by early March so the report can be finalized that month. The Risk 
Assessment is underway. The Corps just held a meeting with the agencies on the work 
plan in February, and will be submitting a Feasibility Study to the agencies in June. The 



Corps did find a practice grenade in the field and once the work plan is finalized, the item 
will be destroyed.  
 
 
Army BRAC Update: Hugh Ashley, BRAC  
Documentation and Field Work 
 
Documentation 
Main Airfield Parcel: 
• Record of Decision/Remedial Action plan (ROD/RAP) — The ROD/RAP is a design 

plan that sets forth the approach for cleaning up any residual contamination on the 
airfield parcel and contamination in the coastal salt marsh. The DTSC/RWQCB have 
agreed to the executive summary language, which lays the groundwork for the 
remediation process, including definitions and responsibilities. The Army’s contractor 
is working closely with DTSC, RWQCB, and the Army to prepare the ROD/RAP. 
The public comment period is schedule for May/June 2003. The ROD/RAP will 
cover the Inboard Area and Coastal Salt Marsh sites. 

• Finding of Suitability for Early Transfer (FOSET) – FOSET will be revised based on 
the ROD/RAP executive summary. The FOSET does contain a statement about the 
condition of the property, since the property would be transferred prior to all the 
remediation work being completed. As Mr. Macchiarella stated, the Department of 
Defense considers the intended future use of the property, which in this case is a 
marsh and upland or transition zones. Therefore, the levels of contamination have to 
be protective of the biological receptors as well as human health.  The public 
comment period is expected during Spring 2003. 

• Environmental Baseline Survey (EBS) – The Army is also preparing an EBS that will 
support the information in the FOSET.  

 
Hospital Hill: 
The FOST has been signed, and the City has signed an offer of acceptance. Transfer of 
the property to the City of Novato is scheduled to be completed by April 15, 2003. 
 
Building 82  
The Army completed remedial work at Building 82. Although the regulators have not 
formally taken action, the RWQCB has suggested that they would agree that no further 
action is needed at this site. 
 
Coastal Salt Marsh:  
The Army provided a sampling data report to the regulators for review The sampling was 
done in December 2001/January 2002. The report was submitted on 12/18/2002. 
 
POL Hill: 
The third round of groundwater sampling was completed and the full report on all three 
rounds of sampling was submitted to the regulators. The Corrective Action Plan (CAP) 
was forwarded for regulatory review this week. The Army is also working on a closure 



report for remaining features on the site. The FOST is expected to go out for public 
comment Spring 2003.  

Jim Davies: Is this parcel going to be transferred the City of Novato? 

Mr. Ashley: Yes, my understanding is that the City will receive this property. The City 
has identified the site for open space and not for commercial or residential use. All the 
contaminated soil was removed but there is some contamination in the groundwater in the 
fractured bedrock.  The Army will continue to monitor the residual contamination.  

Jim Davies: Is the water treatment plant a part of this property? 

Mr. Ashley: No, it is not a part of the property. The water treatment plant is on the 
Landfill property.  

 

Outparcel A-4: 

The FOST is complete and is available at the BRAC office, online, and at the South 
Branch Novato Public Library.  

 

Next Steps 
Main Airfield Parcel: 
 Complete the FOSET 
 Update the Environmental Baseline Survey 
 Complete CSM sampling data report 
 Complete CMS Feasibility Study- Presents alternatives for remediation 
 Determine investigation requirements for any new sites. This refers to archive search 

report sites that were abandoned and were identified in aerial photographs and site 
plans. Ms. Lanzaro has done a lot of research on these sites to identify their historic 
uses. These sites will be included in the ROD/RAP. The sites also include an area 
where there was allegedly improper disposal of hazardous materials. The Army has a 
released a work plan for that area and will select a contractor to investigate the area 
further. If there are contaminants identified, this site would also be incorporated in the 
ROD/RAP.   

 Complete the ROD/RAP- The ROD/RAP presents the recommend remedial 
alternatives for all Inboard Area and Coastal Salt March sites 

 Transfer the property (August 2003) 
 Implement Remedial Actions  

 
Marucia Britto: When would the transfer of the Airfield parcel happen? 
Mr. Ashley: The BRAC office is aiming for early transfer in August 2003. 
 
Marucia Britto: When will the work activities start? 
Ray Zimny: Wetland work will start as soon as the property is transferred. Some pipes in 
the wetland are already in place. Buildings will be demolished and preparations made for 
dredge sediment placement. 
Naomi Ferger: There was a ROD/RAP for the inboard parcel. The Army, RWQCB, and 
DTSC have now agreed to reissue the ROD/RAP in order to allow the inboard and salt 



marsh areas to be treated together. This was necessary in part because a portion of the 
inboard parcel that was proposed for early transfer was actually within the salt marsh. 
Once the ROD/RAP is complete a few other documents will be packaged together. The 
RWQCB will draw up site clean-up requirements for implementation of the ROD/RAP.  
There will also be an Implementation Agreement between the Army Corps and the Army. 
These will be part of the many components that are going to be put in the FOSET and 
brought to the Governor. 
 
Pat Eklund: How long will it take to clean up before the dredge material will be brought 
in? A year? Two Years? 
Mr. Ashley: We’d like to start bringing dredge material in this year. We are looking for a 
schedule from the Corps, Sacramento District.  
Naomi Ferger: Some activities can go on in tandem, because the dredge material will be 
brought on site over a number of years. There are a lot of pieces that need to happen. 
There’s the Biological Opinion from US Fish and Wildlife Service, BCDC has to do a 
consistency determination. State Land Commission has to be involved in writing the 
lease, since they own part of the coastal salt marsh. 
 
Elena Belsky: I noticed in the Newsletter that the Army discusses the removal of soil 
from the Airfield, but the Army has not made the actual reports and comments from the 
agencies available to the public.  
Mr. Ashley: The report is not final and cannot be released until then. 
Elena Belsky: I did speak to Naomi Feger and she indicated that I could review the 
reports and comments in her office.  
Ms. Lanzaro: Under the Freedom of Information Act, to which the Army must adhere, we 
can only forward final documents.  
 
Elena Belsky: What were the DTSC’s comments on that report?  
Mr. Ashley: DTSC can comment on that. 
 
Elena Belsky: I understand that DTSC has given the Army a deadline of responding to 
their comments. Has the Army provided written responses to the DTSC comments? 
Mr. Ashley: No, but we will provide these responses as soon as we can. 
 
Elena Belsky: In their comments, DTSC appears to have made a definitive statement 
regarding the lack of proper characterization of contaminants on the BRAC site. Can we 
extrapolate form that to other sites at Hamilton?  
Mr. Ashley: No, and I have two comments. One, a representative from DTSC is entitled 
to have his opinion. Also, each regulator was asked whether they felt there was any 
question whether the sites were characterized properly for the risk assessment. The sites 
that you are speaking about both had five samples from the most recent sampling. The 
question regarding improper characterization came up from a five point composite  
sample that contained an elevated level of mercury and none of the samples that were 
used to characterize those sites had that high level of mercury, so we believe it was an 
anomaly.  
 



 
Regulator’s Updates 
 
Jim Ponton: Mr. Ponton and Ms. McGarry met with Mr. Macchiarella, Mr. McAlister, the 
Marin County of Environmental Health and walked Landfill 26 today.   

Beyond what Mr. Macchiarella already related regarding the FOST for the gas station 
site, there has been work in finalizing the work plans and talking about ways to save 
money by reducing sampling and monitoring requirements as Mr. Macchiarella is 
proposing in his revised work plan. This will allow funding to be focused on remediation 
more than documentation, although documentation is important as well.  
 
For Landfill 26, the agency has discussed the need for some repairs at the site, and is also 
proposing a meeting between the Army Corp and the regulators next month to talk about 
the trench data and to put together a presentation for the next RAB meeting. We have 
also been talking about the long-term schedule for investigation and remediation.  
 
We understand that the FOST issue is a sensitive one for everyone. Mr. Ponton looks at it 
as finding the best way to manage the site in the long run. Given the size and the 
characterization of the site, it appears that the extent of soil contamination at the site is 
very limited. 
 
Naomi Ferger: Reiterated that the ROD/RAP for the Inboard Coastal Salt Marsh is under 
a short time frame. At the next RAB meeting, hopes that there will be a bigger 
presentation on what is involved and what the process is going to be. There will be a 
quick turnaround time for those RAB members that want to review the ROD/RAP.  
 
 
Administrative Issues - Tunstall Lang 
Preston Cook proposed that the RAB meet quarterly beginning in April 2003. Tunstall 
Lang asked other RAB members and the regulatory agencies if they favored this change. 
Ms. Lang favors meeting quarterly.  
 
Pat Eklund favors quarterly meetings but if there are issues that arise additional meetings 
could be arranged.  
 
Marucia Britto supports meeting quarterly and suggested meeting on the second 
Wednesday of the month. 
 
Mr. Macchiarella supports quarterly meetings on the second Wednesday.   
 
Pat Eklund requested that the next meeting be held on April 9, 2003. 
 
Membership Assessment 
Pat Eklund clarified that both Richard Draeger and Sabrina Molinari both wish to 
continue membership on the RAB, so the RAB would be looking for two and perhaps 
three new members. Ms. Lanzaro did place a large advertisement in the Marin IJ 



announcing the RAB membership drive. The Newsletter includes an article encouraging 
residents to get involved. The Hamilton Town Center mailer will also contain an article 
urging people to join. Applications have been requested and once those applications are 
received the subcommittee will make recommendation to the RAB. 
 

Next Meeting 
Tunstall Lang announced that the next meeting will be held at 7 p.m. on a Wednesday in 
April. Date and location TBD.  
 


